10/28/21

BLACK&VEATCH | ({6940
Invoice Number: 10 Invoice Date:
Black & Veatch Invoice No.:
Description: Waukesha Water Utility
Great Lakes Water Supply Program
Bill To: MS. KELLY ZYLSTRA, P.E. Remit To:
PROJECT MANAGER BLACK & VEATCH

WAUKESHA WATER UTILITY

P.0.BOX 1648

WAUKESHA, Wi 53187-1648

\'”/\/\LS Q M\ ug QXV\ Y

Customer P,O. Number: NA
Customer Number: 407579
Project Number: NA
Project Name:

Terms: NET 30
Due Date: 11/27/21
FIELD SERVICES

Direct Labor
Satary Multiplier
Total Direct Labor

OFFICE SERVICES
Direct Labor

Salary Multiptier
Total Direct Labor

Reimbursable Direct Costs
Approved Expense Beyond Project Budget
Sub-total

Sub-Consultants
Sub-total

Invoice Tota!

Current Hours 1,497.75

Budget:
Cumulative Amt Billed:

Construction Management Services 2021

Billing Period From:
To:

Current
Amount

70,108.54
2.7

189,293.06

3,502.28
3.0

10,506.84

71,546.21
0.00

271,346.11

242,680.77

242,680.77

514,026.88

P.0. BOX 803823

1357319

(GLesq, 68

KANSAS CITY, MO 64180-3823

FED {D: 431833073

ELECTRONIC FUNDS TRANSFER TO:

BLACK & VEATCH CORPORATION

Account NUMBER I

COMMERCE BANK, KC, MO. USA

ABANUMBER:
S.W.LE.T. NO.

***PLEASE INCLUDE INVOICE NUMBER***

ORGID 1204

09/25/21
10/22/21

7,000,000.00
3,783,656.62

Cumulative
Amount

702,036.91

1,895,499.66

68,973.89

206,921.62

337,441.50

2,439,862.78

1,343,793.84

1,343,793.84

3,783,656.62
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§ BLACK &VEATCH

Project Number: NA

Date: 10/28/21
Project Name: Construction Management Services 2021
Invoice Number: 10
Great Lakes Water Supply Program
NAME FY RATE HOURS HOURLY DIRECT
RATE LABOR
FIELD SERVICES
Boersma, Paul Project Director 2021 11.00 103.12 1,134.32
Brionez, Lupe Field Staff 2021 80.00 39.00 3,120.00
Champion, Jeffrey Construction RPR 2021 185.00 57.85 10,702.25
Cobb, James Construction Manager 2021 76.00 90.00 6,840.00
Godinez, Andy Office Construction Manager 2021 169.50 31.51 5,340.95
Hayes, Matthew Project Engineer 2021 191.00 45.12 8,617.92
Kruse, Collin Project Engineer 201 160.00 31.01 4,961.60
Locy, Douglas Field Services 2021 216.00 55.00 11,880.00
Plinke, Thomas Resident Engineer 2021 152.00 52.00 7,904.00
Taylor, David Resident Engineer 2021 183.00 52.50 9,607.50
1,423.50 ~70,108.54
OFFICE SERVICES
Busby, Wendie Adminstrative Support 2021 3.25 35.28 114.66
Cox, Wanda Adminstrative Support 2021 2.00 45.34 90.68
Davis, Mylee Adminstrative Support 2021 2.00 22.67 45.34
Diehl, David Project Manager 2021 33.00 57.60 1,900.80
Gordon, Jeannie Adminstrative Support 2021 3.50 34,91 122.19
Howell-Weir, Gretchen ~ Adminstrative Support 2021 12.00 39.26 471.12
Khan, imran Data Architect 2021 4,00 58.40 233.60
Koopman, Sharon Adminstrative Support 2021 7.00 39.87 279.09
Schnieders, John Project Controls 2021 2.50 31.49 78.73
Tyson, Toni Adminstrative Support 2021 4.25 33.50 142.38
Yeager, Nitharom Adminstrative Support 2021 0.75 31.58 23.69
74.25 3,502.28
Totals: 1,497.75 S 73,610.82



) BLACK & VEATCH

Project Number: NA Date:

Project Name: Construction Management Services 2021
invoice Number: 10

10/28/21

Non Labor Supporting Schedule

Costs Reference Current Amount
Reimbursable Direct Costs
Cobb, James $ 3,360.84
Godinez, Andy S 175.00
Hayes, Matthew $ 98.64
Plinke, Thomas S 231.28
Taylor, David $ 568.96
GeoTest S 638.75
Gestra Engineering Inc. $ 7,471.25
Materials Testing Consultants S 644.00
PMWeb Inc. $ 37,000.00
Professional Service Industries (PSI) S 17,386.00
RA Smith Inc. $ 3,971.49
RDCs Sub-total S 71,546.21
Approved Expense Beyond Project Budget
Approved Expenses Sub-total [ -
Subconsultant Costs
RA Smith Inc $ 231,124.54
Subconsultant 5% Markup $ 11,556.23
Subconsultant Sub-totals S 242,680.77
TOTAL DIRECT COSTS S 314,226.98




h Monthly Program Status Report|
GFﬂif\Z" AVX(f\:ER for the period September 25, 2021 through October 22, 2021

o Inspect jack and bore installation at intersection of Ryan Road and Loomis Road for CP6,
o Inspect HDD installation on Ryan Road on CPG.
o Inspect construction of Outfall Building and facilities for CP6.

Task 7-6 - Facilities

Task 7-6 - Construction Management of Facilities
o Review and route submittals, RFls, etc. from C.D. Smith.
o Develop CP3 October Monthly Construction Report,

Task 7-6.200 - Construction Inspection Services of Facilities
o Inspect excavation of Reservoir No. 1 after completion of pile installation for CP3.
o Inspect mobilization and start of work on Water Tower on for CP3,

Task 7-7 - Qverall Construction Management
o Construction management and coordination,

SECTION 4 Program Budget and Scope Changes

No new Task Authorizations have been executed and no out of scope work has been completed.

SECTION 5 Budget Summary

Black & Veatch has expended $3,783,656.62 of the $7,000,000 approved 2021 budget. Specific charges related to CP2A
from the Milwaukee Pump Station to 84" Street are as follows;

ftem Billing Period 2021 Total
CP2A ~ Milwaukee PS to 84h Street $11,294.25 $18,636.75

SECTION 6 Program Schedule

Program schedule is being managed by Greeley & Hansen. Construction Management tasks planned for this reporting
period have been completed on schedule.

SECTION 7 Major Issues Status

None.

SECTION§ Risk Register

Risk register is being managed by Greeley & Hansen. As previously noted, Construction Management comments on the
Risk Register have been provided.

w7 Waukesha Water Utility E BLACK&VEATCH Great Lakes Water Supply Program | 4



E BLACK & VEATCH

PLEASE REMIT TO:

BLACK & VEATCH CORPORATION
P.O. BOX 803823

KANSAS CITY MO 64180-3823
FED ID: 431833073

SERVICE TAX NO :

COMPANY REG NO:

BILLTO:

KELLY ZYLSTRA
WAUKESHA WI CITY OF
201 DELAFIELD STREET
WAUKESHA W1 53188

ELECTRONIC FUNDS TRANSFER TO:

BLACK & VEATCH CORPORATION
ACCOUNT NUMBER

COMMERCE BANK, KC, MO. USA

ABA NUMBER:

S.W.LF.T. NO.

***PLEASE INCLUDE INVOICE NUMBER***

ORG ID 1204

INVOICE

CLIENT REF

CUSTOMER PO NUMBER
B&V PROJECT NO
PROJECT NAME

B&V CONTACT
TELEPHONE

INVOICE NO

INVOICE DATE
BILLED FROM
BILLED THRU
PAYMENT DUE
PAYMENT TERMS
INVOICE CURRENCY
INVOICE AMOUNT

407579

PO 321051

407579

Waukesha-2021 CM Services - R
DIEHL, DAVID L

+14144551607

1357319

28-Oct-2021
25-Sep-2021
22-0ct-2021
27-Nov-2021
30 NET

usD
514,026.88

'DESCRIPTION. i NAME: ;- .

COBB, JAMES R
GODINEZ, ANDY
HAYES, MATTHEW
PLINKE, THOMAS F
TAYLOR, DAVID B

PMWEB INC
RA SMITH INC

SUBTOTAL

GEOTEST
GESTRA ENGINEERING INC

SUBTOTAL

SUBTOTAL

" EXPENSES - REIMBURSABLE EXPENSES (50% SUPPLY AND 50% RETURN])

MATERIALS TESTING CONSULTANTS, INC

EXPENSES - REIMBURSABLE EXPENSES (100% SUPPLY)

EXPENSES - REIMBURSABLE EXPENSES (100% RETURN}
PROFESSIONAL SERVICE INDUSTRIES INC

TASK 7.1 - OVERALL PROGRAM SCOPE (50% SUPPLY AND 50% RETURN)

BOERSMA, PAUL M

BUSBY, WENDIE

DIEHL, DAVID L

HAYES, MATTHEW
HOWELL-WEIR, GRETCHEN L
KHAN, IMRAN A

KOOPMAN, SHARON 5
SCHNIEDERS, JOHN

YEAGER, NITHAROM

SUBTOTAL

INVOICE NUMBER : 1357319

PROJECT DIRECTOR
ADMINSTRATIVE SUPPORT
PROJECT MANAGER
PROJECT ENGINEER
ADMINSTRATIVE SUPPORT
DATA ARCHITECT
ADMINSTRATIVE SUPPORT
PROJECT CONTROLS
ADMINSTRATIVE SUPPORT

PENALTIES FOR LATE PAYMENT WILL BE ASSESSED AT 15% PER ANNUM, UNLESS OTHERWISE STATED IN THE CONTRACT.

11.00
3.25
33.00
14.00
12.00
4.00
7.00
2.50
0.75

87.50

103.12
35.28
57.60
45.12
358.26
58.40
39.87
31.49
31.60

MARKUP*

3,360.84 0.00 3,360.84

175.00 0.00 175.00

98.64 0.00 98.64

231.28 0.00 231.28

$68.96 0.00 568.96

644.00 0.00 644.00

37,000.00 0.00 37,000.00

3,971.49 0.00 3,971.49

46,050.21 0.00 46,050.21

638.75 0.00 638.75

7,471.25 0.00 7,471.25

8,110.00 0.00 8,110.00

17,386.00 0.00 17,386.00

17,386.00 0.00 17,386.00

1,134.32 1,928.34 3,062.66 3,062.66

114.66 229.32 343.98 343.98

1,900.80 3,801.60 5,702.40 5,702.40

631.68 1,073.86 1,705.54 1,705.54

471.12 942.24 1,413.36 1,413.36

233.60 467.20 700.80 700.80

279.08 558.18 837.27 837.27

78.73 157.46 236.19 236.19

23.70 47.40 71.10 71.10

4,867.70 9,205.60 14,073.30 14,073.30
PAGE1OF3




TASK 7.4- - RETURN FLOW PIPEUNE {100% RETURN)

CHAMPION, JEFFREY A CONSTRUCTION RPR 25.00 57.85 1,446.25 2,458.63 3,904.88 3,904.88

COBB, JAMES R CONSTRUCTION MANAGER 1.00 90.00 90.00 153.00 243.00 243.00

GODINEZ, ANDY OFFICE CONSTRUCTION MANAGER 22.00 31.51 693.22 1,178.47 1,871.69 1,871.69

HAYES, MATTHEW PROJECT ENGINEER 16.50 45.12 74448 1,265.62 2,010.10 2,010.10

KRUSE, COLLIN PROJECT ENGINEER 31.00 3101 961.31 1,634.23 2,595.54 2,595.54

TYSON, TONI } ADMINSTRATIVE SUPPORT 1.25 33.50 41.88 83.76 125.64 125.64

RA SMITH INC 11,846.71 592.34 12,439.05

SUBTOTAL 96.75 3,977.14 6,773.71 10,750.85 11,846.71 592.34 23,189.90
TASK 7.4— - WATER SUPPLY PIPELINE {100% SUPPLY)

BRIONEZ, LUPE FIELD STAFF 37.50 39.00 1,462.50 2,486.25 3,948.75 3,948.75

CHAMPION, JEFFREY A CONSTRUCTION RPR 71.00 57.85 4,107.35 6,982.50 11,089.85 11,089.85

COBB, JAMES R CONSTRUCTION MANAGER 33.00 380.00 2,970.00 5,049.00 8,015.00 8,015.00

DAVIS, MYLEE ADMINSTRATIVE SUPPORT 2.00 22.67 4530 90.60 135.90 135.90

GODINEZ, ANDY OFFICE CONSTRUCTION MANAGER 53.00 3151 1,670.03 2,839.05 4,509.08 4,509.08

HAYES, MATTHEW PROJECT ENGINEER 3250 4512 1,466.40 2,492.88 3,959.28 3,959.28

KRUSE, COLLIN PROJECT ENGINEER 25.00 3101 775.25 1,317.93 2,093.18 2,093.18

LOCY, DOUGLAS D FIELD STAFF 141.00 55.00 7,755.00 13,183.50 20,938.50 20,938.50

TYSON, TON! J ADMINSTRATIVE SUPPORT 1.75 33.50 58.63 117.30 175.93 175.93

RA SMITH INC 76,619.23 3,830.96 80,450.19

SUBTOTAL 396.75 20,310.46 34,559.01 54,869.47 76,619.23 3,830.96 135,319.66
TASK 7.4r - RETURN FLOW PIPELINE {100% RETURN})

BRIONEZ, LUPE FIELD STAFF 10.50 39.00 409.50 696.15 1,105.65 1,105.65

CHAMPION, JEFFREY A CONSTRUCTION RPR 70.00 57.85 4,049.50 6,884.15 10,933.65 10,933.65

COBB, JAMESR CONSTRUCTION MANAGER 42.00 90.00 3,780.00 6,426.00 10,206.00 10,206.00

GODINEZ, ANDY OFFICE CONSTRUCTION MANAGER 83.50 31.51 2,631.09 4,472.85 7,103.94 7,103.94

GORDON, JEANNIE L ADMINSTRATIVE SUPPORT 3.50 34.9] 122.19 24438 366.57 366.57

HAYES, MATTHEW PROJECT ENGINEER 102.50 45.12 4,624.80 7.862.16 12,486.96 12,486.96

KRUSE, COLLIN PROJECT ENGINEER 83.00 31.01 2,573.83 4,375.51 6,949.34 6,949.34

LOCY, DOUGLAS D FIELD STAFF 75.00 55.00 4,125.00 7,012.50 11,137.50 11,137.50

PLINKE, THOMAS F RESIDENT ENGINEER 12.00 52.00 624.00 1,060.80 1,684.80 1,684.80

TAYLOR, DAVID B RESIDENT ENGINEER 183.00 52.50 9,607.50 16,332.75 25,940.25 25,940.25

RA SMITH INC 122,599.02 6,129.95 128,728.97

SUBTOTAL 665.00 32,547.41 55,367.25 87,914.66 122,599.02 6,129.95 216,643.63
TASK 7.6 - BOOSTER PUMP STATION {100% SUPPLY}

BRIONEZ, LUPE FIELD STAFF 32.00 39.00 1,248.00 2,121.60 3,369.60 3,369.60

CHAMPION, JEFFREY A CONSTRUCTION RPR 19.00 57.85 1,099.15 1,868.56 2,967.71 2,967.71

COX, WANDA K ADMINSTRATIVE SUPPORT 2.00 45.34 90.68 181.36 272.04 272.04

GODINEZ, ANDY OFFICE CONSTRUCTION MANAGER 11.00 31.51 346.61 583.24 935.85 935.85

HAYES, MATTHEW PROJECT ENGINEER 25.50 45.12 1,150.56 1,955.95 3,106.51 3,106.51

KRUSE, COLLIN PROJECT ENGINEER 21.00 31.01 651.21 1,107.06 1,758.27 1,758.27

PLINKE, THOMAS F RESIDENT ENGINEER 140.00 52.00 7,280.00 12,376.00 19,656.00 19,656.00

TYSON, TONIJ ADMINSTRATIVE SUPPORT 1.25 33.50 41.88 83.76 125.64 125.64

RA SMITH INC 20,059.58 1,002.98 21,062.56

SUBTOTAL 251.75 11,908.09 20,283.53 32,191.62 20,059.58 1,002.98 53,254.18

TOTAL 1,497.75 73,610.80 126,189.10 199,799.90 302,670.75 11,556.23 514,026.88

SUMMARY:
SUPPLY = 226,745.60
RETURN =  287,281.28
PAGE 2 OF 3

INVOICE NUMBER : 1357319

PENALTIES FOR LATE PAYMENT WILL BE ASSESSED AT 15% PER ANNUM, UNLESS OTHERWISE STATED IN THE CONTRACT.




TOTAL DUE (USD) 514,026.88

CONTRACT MAXIMUM 7,000,000.00

TOTAL BILLED TO DATE 783,656,
3,783,656.62

BALANCE REMAINING 3,216,343.38

INVOICE NUMBER : 1357319 PENALTIES FOR LATE PAYMENT WILL BE ASSESSED AT 15% PER ANNUM, UNLESS OTHERWISE STATED IN THE CONTRACT. PAGE3 OF 3






